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1. Originatar 2. Log Date: 3. CCR# * 4, Rev: ‘ 5. Tek ! 6.Rm#: | 7. Dept.

Mike Molinet d4. |- 80 00*0% ! - ! X0874 2038A | TestEng

8. CCR Title: Add 500 MB of Swap Space ‘o t1acgOt

8. Originator Signature/[ate , 10. Class | 11. Type: 12. Need Date: 04/13/00
] - ; 7/ / 1 . CCR
Wiy f1/o0 N

13. Offige Manager Signat ate ' 14. Category of Change: 15. Priority: {{{ “Emergency”
M ; 4,/{ ( /OO Other fill in Biock 28).
\ Emergency

16. Dccumeniatinn%’é\fings Impacted: 17. Schedule 18. Cl(s) Affected:DSS/INS
Impact:
High

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

5A 5B None - Under 100K

22. Source Reference: [ INCR (attach) [ JAction tem [ _ITech Ref. [ IGSFC [ ]Other:

23. Problem: (use additional Sheets ii necessary)
There is insufficient swap space on t1acgl1 te run required STMGT & Ingest polling processes in all modes simultansously.

24, Proposed Solution: (use additional sheets if necessary)}
increase the available swap space on t1acgli by 500 MB.

25. Alternate Sclution: {use additionail sheets if necessary)
NA

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
5B & 5A test schedules will continue 1o be impacted, as concurrent testing in multiple modas will not be possible.

27. Justification for Emergency {If Block 15 is “Emergency”):
See Sec. 26.

28. Site(s) Affected: [JFDF [Jpvec XVATC [CJEDC  {1GSFC [(Jlarc [INsiDe Jsmc [Jak [JupL
(Jeoc [1DG Test Cell [ Other

29, Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

//} A )7

SWIDme): . Disposition<Zpproved Appi/Com. Disapproved Withdraw Fwd/ESDIS ERB

fﬁ%} 4{&” g 5/ /.{_{/; i Fwd/ECS

33. M&0O CCB Chair {Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34, ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMB1JAQ0 ECS/EDF/SCDV/M&Q




